White House
Utility District

WATER & WASTEWATER

Developer’'s Packet
Sewer Construction

We at White House Utility District understand the importance of helping you to meet
your project deadlines. This WHUD developer’s packet has been created to help
streamline the review, construction, and approval of your development within the White
House Utility District service area. This packet contains an outline that will help you to
understand the development process, step by step. In addition to the outline, specific
letters and forms that you will be required to use throughout the process have been
enclosed. These are shown in the order that they are to be submitted. If, throughout
the process, you have any questions, please feel free to call.
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WHUD Engineering Department
P.O. Box 608, White House, TN 37188 . Fax: 615-672-8098

Brandi Webster | Administrative Assistant 615-672-4110 x241 | bwebster@whud.org
Lisa Weathers Development Coordinator 615-672-1080 lweathers@whud.org
Jack Amburgey | Wastewater Superintendent | 615-672-1016 jamburgey@whud.org
Gerard Averill Engineering Technician 615-672-1033 gaverill@whud.org
Pat Harrell District Engineer 615-672-9527 pharrell@whud.org
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Process for Sewer Utility Plan Approval and Construction

1. The developer must notify White House Utility District of his/her plans to develop
within its service area by completing the “Availability of Service Request” and
attaching a check made payable to White House Utility District for $50.

2. Based on the information supplied on the Availability of Service Request, WHUD will
study the existing infrastructure and determine its ability to serve the proposed
development. Depending on the complexity of the request, a response will be sent
in writing within 25 business days following receipt by WHUD. Please keep this in
mind when trying to ensure that you meet your own project timelines. If you are
notified that adequate facilities exist, you may move forward to Step 4.

3. Should adequate facilities not exist, you may additionally request an FID (Facilities
Improvement Determination) Study be conducted by our District Engineer that will
determine the required upgrades you would be responsible for installing in order to
support your development. If you wish to have this study conducted, you may submit a
request in writing along with a $1,000 check made payable to White House Ultility District.
FID Study documents will be sent within two calendar months following the receipt of the
request.

4. WHUD will forward a Development Agreement to the developer that outlines the
developer’s obligations as well as our own. The plan review process will not
begin until the signed development agreement is returned to WHUD.

5. Two sets of sewer plans will need to be submitted to the White House Utility District
(WHUD). Additional information about the design requirements can be found in the
Engineer’s packet at http://www.whud.org/dev/EngineerPacket.pdf. As the
developer, you will benefit from becoming familiar with all of the information
contained within the Engineer’s Packet. The items that should accompany your
plans are:

a. The “Development Information Form”, completely filled out.

b. A check made payable to White House Utility District for $1,000 to pay for the
Plan Review Fee

c. A Master Utility Plan of your development will be necessary if your project will
have any additional phases/sections at any time in the future. Additional
information about the Master Plan Requirements can be found in the
Engineer’s Packet at http://www.whud.org/dev/EngineerPacket.pdf.

The plans and the documents above will need to be sent to:

Attention: Gerard Averill, Engineering Technician
White House Utility District
P.O. Box 608 (USPS)
3303 Hwy 31W (Other carriers)
White House, TN 37188

6. Once all of the items listed above (#4 and #5a — 5¢) have been received by WHUD,
an initial review of the plans will be conducted, and your engineer will be notified
within 21 business days if plan corrections are needed. One set of red-lined plans
will be made available to the engineer, and the engineer will need to arrange to have
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the red-lined plans picked up from the WHUD office. The developer will receive a
letter from WHUD informing him/her that corrections need to be made by the
engineer.

. The engineer should make corrections to the plans and send two sets of revised
sewer plans back to WHUD. Within 21 business days of receipt, WHUD will review
the revised plans and notify the engineer of approval if all corrections have been
made. If WHUD issues comments after this review, the engineer may be required to
have a meeting with WHUD to discuss the comments and any concerns. This must
be done before WHUD will review any additional plan submittals. The developer will
receive a letter informing him/her of the plan review status.

. After WHUD'’s review meeting has been held, the engineer will need to submit
revised plans for review. WHUD will respond to plan submittal within 21 business
days of receipt. If WHUD issues comments after this review, the developer will be
notified of deficiencies in the plans and informed that an additional nonrefundable
fee of $1,000 will be required before WHUD will continue the review process. The
fee will cover three additional plan reviews. Each plan review will be completed
within 21 business days of receipt.

. Once plans have been reviewed and approved, WHUD will request the engineer to
submit a minimum of eight sets of plans with all final corrections made for WHUD to
stamp “Approved for Construction” along with a digital file of the drawings in .dwg or
.dxf format along with a .pdf file. The file may be emailed or delivered on a CD with
the plans. *Reminder - The approved plans will not be released to the engineer
or the developer until the digital file has been received by WHUD.

10. After WHUD has approved construction plans and notified the developer in writing,

the developer or engineer will need to pick up the plans from WHUD and send them
to the Tennessee Department of Environment and Conservation for approval by the
Division of Water Pollution Control. WHUD is not responsible for fees associated
with TDEC's review.

11. After State approval, one set of plans is kept by the State of Tennessee, four sets of

plans bearing the state agency’s approval stamp are to be sent to WHUD by the
developer, and the remaining sets are for the developer’'s use. Remember, the
contractor will be required to keep State approved plans on the job site at all times.
The developer also needs to provide a copy of the state approval letter(s) to WHUD
prior to scheduling a pre-construction meeting.

12.The developer will need to provide to WHUD any other applicable permits required

to complete installation as well as submit the form entitled “Recognition of WHUD
Specifications (Developer)”.

13.The developer will need to contact WHUD in writing using the letter entitled “Request

for Contractor Approval” along with the form entitled “Contractor Information Form”.
As stated on the form, copy of licenses and proof of insurance must accompany
these upon submission to WHUD. If any subcontractors are to be used, the same
information must be provided for each.

14.WHUD will approve or disapprove the contractor in writing within ten business days.

If the contractor is not approved, the developer must resubmit for contractor
approval until a satisfactory contractor is chosen.
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15. The contractor will need to supply WHUD with a minimum of three sets of material
submittals containing all pertinent manufacturing and installation data as well as
submit the form entitled “Recognition of WHUD Specifications (Contractor)”.

16.WHUD will review submittals and contact the developer with any deficiencies.
When submittals are complete and approved, WHUD will stamp all sets approved
and contact the developer in writing to confirm submittal approval and instruct
him/her to send in the form letter entitled “Request for Pre-Construction Meeting”.
Pre-construction meetings are conducted on Tuesdays, Wednesdays, and
Thursdays. The developer, contractor, and contractor’s superintendent must attend
the pre-construction meeting. If the superintendent is not on the jobsite at all times
during construction, the foreman must also attend.

17.The developer will be notified in writing of the pre-construction meeting date.

18. At the pre-construction meeting, the developer shall have a check made payable to
White House Utility District for Inspection and Administration fees. For most
residential developments involving WHUD sewer, these fees are calculated by
multiplying $500 by the number of lots for which sewer service is being made
available.

Example: $500 x 100 (lots) = $ 50,000

Inspection and Administrative fees for commercial developments, offsite utilities, and
sewer pump stations will be calculated on an individual basis and the amount will be
clearly communicated to the developer prior to this meeting.

If you requested a Facilities Improvement Determination Study be performed by
WHUD staff and it was determined that you will need to share in the cost of offsite
sewer facilities that WHUD will construct, the associated facilities fees will also be
due at the pre-construction meeting. This amount would have been clearly
communicated within the FID Study documents.

19. During the pre-construction meeting, WHUD specifications, WHUD polices, and start
of construction will be discussed. The developer, contractor, and contractor’s
superintendent must sign a form acknowledging they have read and understand
WHUD'’s Construction Specifications prior to leaving the meeting. WHUD
specification documents can be found at the bottom of the following Web site page:
http://www.whud.org/devpacket.asp.

20.The developer will send WHUD the form letter entitled “Request for 60 Day Gravity
Sewer Settlement Period” notifying the District that gravity sewer installation and
backfill are complete and he/she wishes to begin the 60-day waiting period required
for potential settlement of new gravity sewer mains and manholes.

21.The 60-day settlement period is not required prior to testing sewer force main
installations. After the completion of force main installations are confirmed by a
WHUD inspector, the contractor will subject the main(s) to a preliminary pressure
test. If the preliminary test passes, the developer will send WHUD the form letter
entitled “Request for Permission to Test Sewer Force Main” notifying WHUD that
he/she is ready to perform the test with WHUD personnel present. The developer’s
contractor is responsible for contacting a WHUD inspector for scheduling.

22.WHUD will respond to the developer in writing confirming or denying the start of this
settlement period. Sixty days must elapse before WHUD will allow final testing,
cleaning and televising of the gravity sewer mains and manholes, or coating
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inspections. (The interior coating required on all sewer manholes and wet wells may
be applied during this 60-day settlement period.) NOTE: The coating system may
be applied as early as during the 60-day settlement period or as late as after the
cleaning and televising process. Please reference step number 31 for more
information regarding the coating system inspection.

23.0nce utilities have been installed, the developer will submit a letter to WHUD
detailing the cost of the project. For public sewer mains, the following is an
example:

Feet of Pipe | Gravity/Force Main | Diameter of Pipe | Pipe Material $ Amount
500 Gravity 6" SDR 26 PVC $120,000
700 Gravity 6" DIP $150,000
100 Force Main 4" Class 50 DIP $2,000
200 Force Main 8" C900 PVC $5,000

Total Cost for Sewer Construction $320,000

The cost should be broken down by sewer main type (gravity or force main),
diameter, and pipe material. Cost should include labor, pipe, fittings, manholes,
tie-ins, etc. Pump Stations, if any, should be listed as separate line items providing
one lump sum for labor and materials. SCADA costs do not need to be included.

24.The developer will be notified in writing confirming whether or not the cost
breakdown is acceptable.

25.The developer will have his/her engineer produce As-built drawings to be submitted
to WHUD for approval. As-built requirements can be found within the WHUD
Engineer Packet on the District's Web site at
http://www.whud.org/docs/Engineering/Engineer%20Packet.pdf. WHUD will review
As-built drawings within five business days of receipt.

26.WHUD will notify the developer in writing of whether or not the As-built drawings
have been approved.

27.At the end of the 60-day gravity sewer settlement period, the contractor will conduct

a preliminary vacuum test of all sewer mains and manholes as well as a mandrel
test of all gravity mains. If the preliminary tests pass, the developer will send WHUD
the form letter entitled “Request for Permission to Test Gravity Sewer Installation”
notifying WHUD he/she is ready to perform these tests with WHUD personnel
present. The developer’s contractor is responsible for contacting a WHUD inspector
for scheduling. Sewer force mains may be tested prior to the 60-day settlement
period as long as all construction of the force main is otherwise complete and
WHUD has notified the developer that such testing can take place.

NOTE: During the sewer testing, the contractor shall provide a knowledgeable

person to work with a WHUD GPS Technician to locate the sewer main, services,

and all devices associated with the sewer construction.

28.WHUD will notify the developer in writing of whether or not the mandrel and vacuum
tests of gravity sewer mains and manholes, as well as sewer force main testing,
have been completed.

29.Cleaning and televising of the sewer mains can take place only after all installation is
complete per WHUD specifications, including successful testing of gravity mains and
manholes. The developer will have been previously notified during the pre-
construction meeting of approved contractors capable of performing this type of
work. The developer is responsible for the costs associated with this and all other
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required testing. NOTE: Cleaning and televising may be completed with or without
the coating system in place.

Although no letter will be submitted to WHUD requesting permission to clean and
televise the sewer mains, a representative for the developer must first contact a
WHUD inspector to obtain permission to proceed and then work with a WHUD
inspector to have them present during the cleaning and televising process, giving a
minimum of five business days notice for scheduling purposes.

The developer shall provide WHUD with two digital copies of all reports, two hard
copies of all reports, and two copies of the video footage associated with the
inspection of new sewer mains. The form letter entitled “Request for Review of
Sewer Video Inspection” must accompany the package. WHUD will review the
sewer video inspections within ten business days of receipt.

30. WHUD will notify the developer in writing of whether or not the sewer video
inspection report has been approved and provide a punch list if the report is
disapproved.

31. After the sewer video inspection footage is reviewed and accepted or after all sewer
video punch list items are complete, the developer may request that WHUD inspect
the coating system for the entire phase by sending the form letter entitled "Request
for Coating System Inspection”. Other items will be inspected along with the coating
system. All chimney seals and water tight inserts must be in place per WHUD
specifications, and a general inspection will be made of manhole casting grade,
service markers, and the overall state of the installation to ensure no damage has
taken place.

32.WHUD will notify the developer in writing of whether or not the interior coating
system has been approved.

33.0nce a final walk-through inspection has been completed, WHUD will notify the
developer in writing that all work in the development has been completed
successfully. This letter will notify the developer that sewer taps are now available
for sale through our customer service department and will list the one-year
infrastructure warranty start date. Please note that the billing account will not be
transferred to the homeowner until the service line has passed both a preliminary
and final inspection by WHUD personnel. More information about this process can
be found on our Website at
http://www.whud.org/docs/Engineering/Service%20Line%20Packet.pdf.

34.Prior to the expiration of the one-year warranty period, WHUD will perform a final
inspection of the sewer facilities that were installed by the developer. Any items
found to be deficient will be noted and notification will be sent to the developer in
writing. All deficiencies noted shall be repaired in accordance with the Development
Agreement and WHUD specifications and will be done at the developer’s sole
expense.

Should the developer fail to make the necessary warranty repairs within the
specified time frame, WHUD will arrange for a contractor to complete the punch-list
items and will bill the developer for an amount that will include the actual repair costs
and an additional administration processing surcharge of 100% of the repair costs.

If payment is not made in a timely manner, WHUD may choose to enforce any or all
of the following:
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C.

d.

Cease the sell of taps within the development

Issue a stop work order for other projects currently under construction by the
developer

Bar the developer from future water and sewer projects within the White
House Utility District boundaries

Pursue legal action against the developer

35. After the sewer construction has passed the one-year inspection, the warranty
period for which the developer is responsible shall expire. WHUD will here forth
assume responsibility of the sewer facilities constructed as a result of your
development.
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AVAILABILITY OF SERVICE REQUEST

Development Information

Development Name:

Date of Request:

Location of Property:

Development Type: [ ] Residential [_] Commercial

City:

County:

Tax Map #

Parcel #:

Area in Acres:

Total # of Lots/Units:

Will your development be constructed in
more than one phase? [ ] Yes [ INo

* |f Yes, a Master Utility Plan needs to
accompany this request.

Estimate of when construction will begin:

Estimate of when service will begin:

High Point Elevation:

Low Point Elevation:

What Planning Authority does this fall under?

Sewer Provider:

Are you required by your local planning authority to install a fire sprinkler
system, whether Residential or Commercial? |:| Yes

If Yes, provide the following information telling us your system requirements:

Static Pressure:

Residual Pressure:

Flow Rate (gpm):

[ INo

[INone / Septic

[White House Utility District
[ICity of Goodlettsville

[ICity of Millersville

[City of Ridgetop

[]City of White House

[ IHendersonville Utility District

If WHUD will be your sewer
provider for a commercial
development, state the
maximum projected sewer
flows in gallons per day:

Do you have any Fire Hydrant Flow
Requirements: [ ] Yes [ INo

If yes, provide the following information telling us
the requirements set forth by your local planning
authority:

Static Pressure:

Residual Pressure:

Flow Rate (gpm):

Do you have any Commercial Domestic
Flow Requirements: [ ] Yes [No
If yes, provide the following information telling us

the requirements set forth by your local planning
authority:

Static Pressure:

Residual Pressure:

Peak Flow Rate (gpm):

Max Daily Flow Rate:

Do you have any Irrigation Flow
Requirements: [ ]Yes [No

If yes, provide the following information telling us
the requirements set forth by your local planning
authority:

Static Pressure:

Residual Pressure:

Peak Flow Rate (gpm):

Max Daily Flow Rate:

Developer/Owner Information

Company Name:

Contact Name:

Address:

(This is the address you

wish all correspondence from
WHUD to be sent.)

Phone: Fax: Email:
Engineer Information

Company Name: Contact Name:

Address:

(This is the address you

wish all correspondence from

WHUD to be sent.)

Phone: Fax: Email:

A $50 check made payable to White House Utility District must accompany this request. Depending on the complexity of the request, a response will be
sent between 5-25 business days following receipt by WHUD. Please keep this in mind when trying to ensure that you meet your own project timelines.
The response will include a determination of the adequacy of the existing facilities to serve the proposed development based upon the information
supplied above. Should adequate facilities not exist, you may additionally request an FID (Facilities Improvement Determination) Study be conducted by
our District Engineer that will determine the required upgrades you would be responsible for installing in order to support your development. If you wish
to have this study conducted, you may submit a request in writing along with a $1,000 check made payable to White House Utility District. FID Study
documents will be sent within two calendar months following the receipt of the request.
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DEVELOPMENT INFORMATION FORM

Development Information

Development Name:

Location of Property:

Phase: Section: City:

County: Tax Map #: Parcel:

Area in Acres: Development Type: [ ]| Residential [ |Commercial
Number of Estimate of when construction will begin:

Lots/Units: Estimate of when service will begin:

Fire protection flow requirements:

(gallons per minute required for sprinkler
system, fire hydrants, etc. Do not leave blank.)

Water Provider:
[]White House Utility District
[JHendersonville Utility District

Sewer Provider:
[]White House Utility District
[]City of Goodlettsville
LCity of Millersville
[City of Ridgetop
[cCity of White House
[IHendersonville Utility District

[ INone / Septic

Developer Information

Company Name:

\ Contact Name:

Address:

(This is the address you

wish all correspondence from
WHUD to be sent.)

Phone:

Fax:

Email:

Engineer Information

Company Name:

Contact Name:

Address:

(This is the address you

wish all correspondence from
WHUD to be sent.)

Phone:

Fax:

Email:

Last Revised — September 2009

Page 9 of 20




Developer Recognition of WHUD Specifications for Water and
Wastewater Construction

(Subdivision, Phase, Section)

I have read and understand White House Utility District’s Construction Specifications. |
acknowledge them and will require my contractor to abide by them throughout the entire project.

(Developer Printed Name)

(Developer Signature) (Date)
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REQUEST FOR CONTRACTOR APPROVAL

(DATE)

White House Utility District
Attn: Lisa Weathers

P.O. Box 608

White House, TN 37188
Fax: 615-672-9427

Dear Mrs. Weathers:

| would like to request approval for to install my
(Contracting Company)

utilities for proposed development. | understand this approval is valid only for

. The contact for my contractor is

(Development Name, Phase, Section) (Name)

and he can be reached at

(Phone #)

If you have any questions, | can be reached at

(Phone Number)

Sincerely,

(Signature)

(Printed Name)

(Title)
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CONTRACTOR INFORMATION FORM

Development Name:

Phase #: Section #:

Contractor’s Name:

Contractor’s Address:

Contractor’'s Phone Number:

Contractor’'s Fax Number:

Contractor’s E-mail Address:

Contractor’'s Contact/Forman:

Contact/Foreman’s Phone Number:

Please attach copies of the contractor’s license and insurance
certificate.

License must have MU classification and be up-to-date.

Insurance requirements are as follows:
e General Liability Each Occurrence $1,000,000
e General Aggregate $2,000,000
o Workers Compensation and Employers’ Liability
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Contractor Recognition of WHUD Specifications for Water and
Wastewater Construction

(Subdivision, Phase, Section)

I have read and understand White House Utility District’s Construction Specifications. |
acknowledge them and will abide by them throughout the entire project.

(Contractor Printed Name)

(Contractor Signature) (Date)
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REQUEST FOR PRE-CONSTRUCTION MEETING

(DATE)

White House Utility District
Attn: Lisa Weathers

P.O. Box 608

White House, TN 37188
Fax: 615-672-9427

Dear Mrs. Weathers:

| have already provided to WHUD:

Four sets of state approved plans for each utility | will be installing

Three copies of material submittals that have been approved by WHUD
Contractor Request Form

Contractor Information Form along with license and insurance information

Therefore, | am requesting a pre-construction meeting for

(development, phase, section)
| am requesting the meeting be held on . The developer,
(Month, Day, Year)
contractor, and contractor foreman for this project are available and will attend this
meeting. The people who will attend are:

Name(s) of contractor representative(s):

Name of contractor’s foreman:

Name(s) of developer representative(s):

| understand that if | decide to use a different foreman after this pre-construction
meeting, for any reason, | will be required to attend an additional pre-construction
meeting with the new foreman present.

If you have any questions | can be reached at ( )

(Phone Number)

Sincerely,

(Signature)

(Printed Name)

(Title)
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REQUEST FOR 60 DAY GRAVITY SEWER
SETTLEMENT PERIOD

(DATE)

White House Utility District
Attn: Lisa Weathers

P.O. Box 608

White House, TN 37188
Fax: 615-672-9427

Dear Mrs. Weathers:

The sewer line construction for has been
(development, phase, section)

completed and installed to WHUD specifications. | would like to request that White
House Utility District start the 60 day settlement period based on the above given date.

If you have any questions, | can be reached at

(Phone Number)

Sincerely,

(Signature)

(Printed Name)

(Title)
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REQUEST FOR PERMISSION TO
TEST SEWER FORCE MAIN INSTALLATION

(DATE)

White House Utility District
Attn: Lisa Weathers

P.O. Box 608

White House, TN 37188
Fax: 615-672-9427

Dear Mrs. Weathers:

The sewer force main installation for was
(Development, Phase, Section)
completed on . All WHUD requirements have been fulfilled per
(Date)
WHUD specifications. A representative from will be contacting a

(Contractor — Company Name)

WHUD inspector to schedule a date to test the sewer force main in the development.

If you have any questions, | can be reached at

(Phone Number)

Sincerely,

(Signature)

(Printed Name)

(Title)
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REQUEST FOR PERMISSION TO
TEST GRAVITY SEWER INSTALLATION

(DATE)

White House Utility District
Attn: Lisa Weathers

P.O. Box 608

White House, TN 37188
Fax: 615-672-9427

Dear Mrs. Weathers:

The sewer main installation for was completed
(Development, Phase, Section)

on . A 60 day settlement period and all other WHUD requirements
(Date)

have been fulfilled per WHUD specifications. A representative from

will be contacting a WHUD inspector to schedule a date to test

(Contractor — Company Name)
the sewer mains and manholes in the development.

If you have any questions, | can be reached at

(Phone Number)

Sincerely,

(Signature)

(Printed Name)

(Title)
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REQUEST FOR REVIEW OF SEWER VIDEO INSPECTION

(DATE)

White House Utility District
Attn: Lisa Weathers

P.O. Box 608

White House, TN 37188
Fax: 615-672-9427

Dear Mrs. Weathers:

The video inspection for has been completed
(Development, Phase, Section)

and is now ready for your review. | am submitting two DVD copies of the video
inspections, two paper copies of the inspection reports, and two digital copies of the
inspection reports. | understand these reports must be approved by your office prior to
going further in the development process.

If you have any questions, | can be reached at

(Phone Number)

Sincerely,

(Signature)

(Printed Name)

(Title)
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REQUEST FOR COATING SYSTEM INSPECTION

(DATE)

White House Utility District
Attn: Lisa Weathers

P.O. Box 608

White House, TN 37188
Fax: 615-672-9427

Dear Mrs. Weathers:

The manhole coating system for has been
(development, phase, section)

Installed. | would like to request that White House Utility District inspect the coating system to make
sure it was applied to WHUD's specifications. | understand approval of the coating system
application must be obtained prior to WHUD releasing water and sewer service.

If you have any questions, | can be reached at

(Phone Number)

Sincerely,

(Signature)

(Printed Name)

(Title)
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WHUD TAP FEES

5/8 X 34" Water.......c.ooviiiiiiii i i $2,000 + $50 New Account Setup Fee
(WHUD provides meter & all materials, installs meter, and makes the tap.)
5/8 x 3/4" Irrigation.............occceeveveieeeenent.....$1200 + $50 New Account Setup Fee

(WHUD provides meter & all materials for making the tap, installs meter, and
makes the tap. For residential irrigation use only. Available only in addition to
the purchase of the domestic water meter listed above. Additional costs to the
homeowner will include a backflow prevention device and contracting with a
plumber for its installation.)

17 Water ... $2,800 + $50 New Account Setup Fee

(WHUD provides meter & all materials, installs meter, and makes the tap.)

2" WaALEK ..o $4,000 + $50 New Account Setup Fee

(WHUD provides meter-Contractor must provide labor & all other materials and is
responsible for making the tap)

A" WaALET ... e, $7,000 Capacity Fee Only + $50 Account Setup Fee

(Contractor must provide all labor, materials, and meter per WHUD specs.)

B” Water... ..o $10,200 Capacity Fee Only + $50 Account Setup Fee

(Contractor must provide all labor, materials, and meter per WHUD specs.)

87 WALl ... it $13,600 Capacity Fee Only + $50 Account Setup Fee

(Contractor must provide all labor, materials, and meter per WHUD specs.)

Sewer Capacity Fee.....oocoviiviiiiiiiiiic i 92,700 (For each equivalent residential connection. Retail, commercial, and
Multifamily fees will be calculated on a case by case basis.)

All fees listed are for the tap only when connecting to existing WHUD mains and do not apply to
subdivision main extensions. The customer is responsible for the connection from the tap to the
home or business.

RECAP OF DEVELOPMENT FEES

Availability Letters for Water and/or SEWET .............ceeiieieiiiiiiiiiiiiiie e $50 per letter

Facilities Improvement Determination Study............ccooevveiviiiiiniineeeeeeeiiiiinnn, $1,000 per development
CoNStruction Plan REVIEW .........ccuuuiiiiiii e $1,000 per phase
Water Construction Administration & Inspection Fee............ccccceeiiiiiiiiinnnnns $500 per lot

Sewer Construction Administration & Inspection Fee .........ccccoeeeevviviiiinnnnnn.. $500 per lot
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